

PROJECT BRIEF

1. Project Name

Student Income and Part Time Employment Platform (StudentSarathi)

2. Background

Higher education students across urban regions face increasing financial pressure due to rising living costs and limited access to reliable income opportunities. Existing job platforms are not optimized for student needs, often lacking verification, flexibility, and safety.

As a result, students are exposed to:

- Unverified job postings
- Irregular income opportunities
- Limited access to part-time roles aligned with study schedules

There is a clear need for a structured, student-focused employment platform that ensures trust, accessibility, and flexibility.

3. Objectives

- Design a structured digital platform connecting students with verified part-time job opportunities
- Enable flexible income generation aligned with academic schedules
- Improve transparency and trust in student employment listings
- Reduce dependency on informal or unreliable job sources
- Deliver a complete PRINCE2-based project documentation and simulation model

4. Scope

In Scope	Out of Scope
• Student registration and authentication system • Employer registration and verification workflow • Job posting and job search functionality • Location-based job filtering • Job application tracking system • Basic user profile management	• Payroll processing and salary payment integration • AI-based job recommendation engine • International job marketplace expansion • Full financial management system

--	--

4. Constraints

- Fixed simulation timeline of 6–8 weeks
- No real development budget allocated
- Limited to conceptual design and project simulation
- Dependency on self-managed tools (Notion, Excel, Trello, MS Project)
- No live backend or production deployment required

5. Assumptions

- Students have access to smartphones and internet connectivity
- Employers are willing to participate in a structured digital platform
- MVP-level functionality is sufficient for validation
- Users prefer verified and secure job listings over informal channels
- Project simulation environment accurately represents real-world conditions

7. High-Level Risks

Risk	Description	Impact	Mitigation Approach
Low user adoption	Students may not adopt the platform concept	High	Focus on user-centric design and simplicity
Unclear requirements	Scope may evolve during design phase	High	Define clear scope and maintain change control
Execution delays	Simulation tasks may not be completed on time	Medium	Use structured weekly planning and tracking
Lack of stakeholder engagement	Simulated stakeholders may not provide realistic feedback	Medium	Define structured review checkpoints
Over-scoping	Adding unnecessary features beyond MVP	High	Strict scope control and prioritization

