

PROJECT PLAN

Project: StudentSarathi – Student Income and Part-Time Employment Platform

Methodology: PRINCE2

Version: 1.0

Date: July 2026

Author: Ravi Raj

1. PROJECT APPROACH

The project follows a structured, stage-based delivery model aligned with PRINCE2 principles. The approach is designed to ensure controlled scope, incremental progress, and continuous monitoring. The project is executed as a **Minimum Viable Product (MVP) simulation**, focusing on core functionality only:

- Student registration and profile creation
- Employer registration and job posting
- Job browsing and application flow
- Basic matching and tracking system

2. PROJECT STAGES

Stage 1: Initiation

Purpose: Define project foundation and approval baseline

Key Activities:

- Develop Project Brief
- Create PID
- Identify stakeholders
- Define MVP scope
- Establish governance structure

Outputs:

- Approved PID
- Defined scope baseline
- Initial Risk Register

Stage 2: Planning and Design

Purpose: Translate requirements into structured solution design

Key Activities:

- Define user journeys (student and employer)
- Create feature list (MVP scope only)
- Define data flow and system structure
- Prepare task breakdown structure

Outputs:

- Design documentation
- Feature specification list
- Updated project plan

Stage 3: Build / Simulation Execution

Purpose: Simulate system development and workflows

Key Activities:

- Create workflow models
- Simulate job posting process
- Simulate job application process
- Map user interaction steps

Outputs:

- Functional workflow models
- Simulated platform structure
- Updated issue and risk logs

Stage 4: Testing and Validation

Purpose: Validate logical flow and completeness

Key Activities:

- Verify end-to-end user journey
- Check consistency of documentation
- Identify gaps or missing steps
- Validate MVP scope compliance

Outputs:

- Validation report
- Updated issue log
- Corrected workflows

Stage 5: Project Closure

Purpose: Formal completion and learning capture

Key Activities:

- Final documentation review
- Lessons learned compilation
- Project evaluation
- Archive project materials

Outputs:

- Final project report
- Lessons Learned Log
- Closure document

3. WORK BREAKDOWN STRUCTURE (WBS)

Level 1: Project StudentSarthi

Level 2 Breakdown

1. Project Initiation

- Project Brief creation
- PID development
- Stakeholder identification
- Risk identification

2. Planning

- Scope definition
- Feature prioritization (MVP)
- Timeline planning
- Resource planning

3. Design

- User journey mapping
- System workflow design
- Data structure definition
- UI concept mapping

4. Execution (Simulation)

- Student module flow
- Employer module flow
- Job matching simulation
- Application tracking flow

5. Testing

- Workflow validation
- Gap analysis
- Correction of inconsistencies

6. Closure

- Final documentation
- Lessons learned
- Project evaluation

4. MILESTONES

Milestone	Description	Completion Target
M1	Project Initiation Completed	Week 1
M2	PID Approved	Week 1–2
M3	Design Phase Completed	Week 3
M4	Simulation Execution Completed	Week 4–5
M5	Testing Completed	Week 6
M6	Project Closure Completed	Week 7

5. DEPENDENCIES

- Clear and approved requirements
- Availability of simulation tools (Excel, Notion, Trello)
- Completion of design documentation before execution
- Stakeholder alignment on MVP scope
- Stable version of PID before execution phase

6. PROJECT TIMELINE

Overall Duration: 7 Weeks

Phase	Duration
Initiation	Week 1
Planning & Design	Week 2–3
Execution (Simulation)	Week 4–5
Testing & Validation	Week 6
Closure	Week 7

7. RESOURCE PLAN

Human Resources

- Project Manager (Ravi)
- Simulated Stakeholders (Student, Employer, Executive roles)

Tools

- Notion (documentation)
- Trello (task tracking)
- Excel (data simulation)

- MS Project (planning structure)

8. CONSTRAINTS

- No real system development (simulation only)
- Fixed academic timeline
- Limited to MVP scope
- No external user testing
- Dependency on theoretical assumptions

9. ASSUMPTIONS

- Students require part-time job access
- Employers are willing to hire students
- MVP is sufficient for validation
- Digital adoption is feasible
- Structured workflow improves job matching efficiency

10. PROJECT PLAN SUMMARY

The StudentSarathi project is structured as a controlled PRINCE2-based delivery model with clear stages, milestones, and governance mechanisms. The plan ensures:

- Controlled MVP delivery
- Structured documentation flow
- Clear stage boundaries
- Strong monitoring and control mechanisms
- Predictable execution timeline