

COMMUNICATION PLAN

Project: StudentSarathi – Student Income and Part-Time Employment Platform
Framework: PRINCE2

1. PURPOSE OF COMMUNICATION PLAN

The purpose of the Communication Plan is to define how information will be shared, reported, and escalated throughout the StudentSarathi project lifecycle.

It ensures:

- Clear and timely communication between all stakeholders
- Structured reporting at each project stage
- Reduced misunderstanding and duplication of effort
- Effective governance and decision-making support

2. COMMUNICATION OBJECTIVES

The communication strategy aims to:

- Maintain transparency across all project activities
- Ensure timely reporting of progress, risks, and issues
- Support informed decision-making by the Project Board
- Align stakeholders with MVP scope and project priorities
- Ensure consistency in documentation and updates

3. STAKEHOLDER COMMUNICATION NEEDS

3.1 Project Board (Executive, Senior User, Senior Supplier)

Needs:

- High-level project status
- Risk summaries
- Major issues and escalation updates
- Stage completion reports

3.2 Project Manager

Needs:

- Daily progress tracking
- Task updates
- Risk and issue logs
- Internal coordination updates

3.3 Simulated Team Roles

Needs:

- Task assignments
- Workflow updates
- Clarification on requirements

- Progress tracking guidance

3.4 End Users (Students & Employers)

Needs (future perspective):

- Simple platform updates
- Job availability information
- System usage guidance

4. COMMUNICATION METHODS

Method	Purpose
Daily Logs	Track daily progress, issues, and decisions
Weekly Highlight Reports	Summarize progress, risks, and achievements
Stage End Reports	Formal reporting after each PRINCE2 stage
Issue Logs	Record and track project issues
Risk Register Updates	Continuous risk communication
Meetings (Simulated)	Decision-making and alignment discussions

5. COMMUNICATION FREQUENCY

Daily Communication

- Task updates
- Progress tracking
- Issue logging

Weekly Communication

- Highlight report to Project Board
- Risk summary update
- Progress evaluation

Stage-Based Communication

- Formal review after each project stage
- Approval or feedback from Project Board

6. REPORTING STRUCTURE

Information Flow

Project Manager

→ Reports to Project Board (Executive, Senior User, Senior Supplier)

Simulated Team

→ Reports to Project Manager

7. COMMUNICATION MATRIX

Information Type	Audience	Frequency	Method
Project Progress	Project Board	Weekly	Highlight Report
Risks	Project Board + PM	Weekly / As needed	Risk Register
Issues	PM + Board (if critical)	As needed	Issue Log
Task Updates	PM	Daily	Daily Log
Stage Completion	Project Board	End of Stage	Formal Report

Changes	Project Board	As needed	Change Request Form
----------------	---------------	-----------	---------------------

8. ESCALATION COMMUNICATION

Escalation Levels

Level 1: Operational Issues

- Handled by Project Manager
- Communicated via daily logs

Level 2: Significant Issues

- Reviewed by Project Manager
- Escalated to Project Board if needed

Level 3: Critical Issues

- Immediate communication to Project Board
- Decision required for resolution

9. COMMUNICATION RULES AND PRINCIPLES

- All communication must be documented
- No informal decisions without logging
- All risks and issues must be traceable
- Communication must remain structured and concise
- MVP scope must be consistently reinforced in all updates

10. COMMUNICATION TOOLS

- Notion (Documentation repository)
- Trello (Task tracking and updates)
- Excel (Logs and structured data tracking)
- MS Project (Planning and timeline tracking)
- Email-style reporting format (simulated)

11. KEY RISKS IN COMMUNICATION

- Misinterpretation of requirements
- Delayed reporting of issues
- Lack of consistency in updates
- Overload of unnecessary information
- Poor escalation discipline

Mitigation:

- Standardized reporting templates
- Structured reporting schedule
- Clear escalation rules
- Controlled documentation system

12. SUMMARY

The Communication Plan ensures structured, timely, and controlled information flow across the StudentSarathi project. It strengthens governance, improves decision-making, and ensures

alignment between all stakeholders while maintaining strict adherence to MVP scope and PRINCE2 governance structure.