

PROJECT CHARTER

Project Information

Project ID	RA202603
Project Name	Student Income and Part-Time Employment Platform (StudentSarthi)
Project Manager	Mr.Ravi Raj
Project Sponsor	Kavi kumar

Historic of Versions

Date	Author	Reason for new version	Version
March 2026	Ravi Raj	update the document with improved project details	1.0
May 2026	Ravi Raj	Updates weges and find job easily	1.1

Project Purpose

The purpose of the StudentSarthi project is to design and develop a student-focused digital employment platform that connects students with verified part-time job opportunities aligned with their academic schedules, skills, and location preferences.

The project aims to create a secure and transparent platform that helps students access reliable income opportunities while enabling employers to connect with verified student talent.

Project Background

Students face increasing financial pressure due to rising education costs and living expenses. Existing employment platforms often focus on full-time professionals and do not fully address student-specific needs such as flexible schedules, verified opportunities, and academic compatibility.

StudentSarthi provides a structured solution by creating an employment ecosystem specifically designed for students.

Business Need, Problem or Opportunity

Students face difficulties finding reliable and flexible part-time employment opportunities while managing academic responsibilities.

Current challenges include:

- Unverified job opportunities
- Lack of flexible working schedules
- Limited trust between students and employers
- Difficulty balancing education and employment
- Dependence on informal employment channels

The opportunity is to create a trusted digital platform that connects students with verified employers and provides safe, flexible, and transparent employment opportunities.

Project Objectives


The project objectives are:

- Design an MVP-level digital employment platform
- Enable student registration and profile creation
- Enable employer registration and verification
- Provide job posting and job search functionality
- Support location-based job discovery
- Enable application tracking
- Improve trust and transparency in student employment
- Demonstrate complete project management lifecycle practices

Expected Benefits

- Students get access to verified and flexible part-time job opportunities.
- Employers can connect with suitable student talent easily.
- Improves trust, transparency, and safety in student employment.
- Reduces dependency on informal job sources.
- ☐ Creates a foundation for future platform growth.

Project Organization



In Scope

- Student registration and authentication
- Employer registration process
- Employer verification workflow
- Job posting management
- Job search and filtering
- Location-based job opportunities
- Student profile management
- Job application tracking

Out of Scope


- Payroll processing
- Payment gateway integration
- AI-based job recommendation system
- International job marketplace
- Full HR management system
- Production-scale deployment

Key Deliverables

- Business Case
- Project Charter
- Requirements Documentation
- Scope Statement
- Work Breakdown Structure (WBS)
- Project Schedule
- Stakeholder Register
- RACI Matrix
- Risk Register
- Communication Plan
- RAID Log
- Change Log
- Lessons Learned Report
- Final Project Closure Report

High-Level Timescale

<Use the diagram below to identify your key milestones.>



Project Constraints

The StudentSarathi project will be delivered under the following constraints:

Constraint Type	Description
Time Constraint	The project must be prepared for initial app launch by June 2026.
Resource Constraint	The project will operate with limited development resources, with a small team responsible for managing project activities.
Budget Constraint	The initial project budget is limited to approximately USD 30,000 covering domain, publishing, infrastructure, and initial marketing activities.
Technical Constraint	The application must support Android devices and function effectively with basic internet connectivity.
Scope Constraint	The first version will focus only on core MVP features including job posting, student registration, job search, application tracking, and communication.
Regulatory Constraint	The application must comply with applicable Indian labour laws, data protection requirements, and digital privacy regulations.

High-Level Budget

<Identify what budget needs are anticipated, providing a rationale for each rubric.>

	Estimate	Comment
Revenue	5000 USD	Expected initial revenue generated through employer job posting fees, advertisements, or platform-based services after launch.
Cost Capital	30000 USD	Estimated investment required for platform development, domain registration, app publishing, infrastructure setup, security tools, and initial marketing activities.
Total Budget	30000 USD	Total initial investment required for MVP development and launch preparation of the StudentSarathi platform.

Key Project Assumptions

<Outline key project assumptions which can impact the project if proven false.>

ID	Assumption	Importance	Impact if false
	Users (workers and employers) will adopt the app	HIGH	Low adoption will reduce app
	Users have basic smartphone access and internet	HIGH	Without access, the app cannot reach its target audience
	App development tools and platforms will work as expected	Medium	Delays in development or technical issues may occur

Key Project Risks

<Outline key project risks which can impact the project if they materialize.>

ID	Risk	Probability	Impact	Mitigation
	Low user adoption	Medium	High	Promote app through social media, word-of-mouth, and initial incentives for early users
	Technical issues in app	Medium	Medium	Test app thoroughly before launch and fix bugs promptly
	Workers prefer cash-based informal hiring	High	High	Educate users about app benefits and simplify registration and job application process

Success Criteria

<List the criteria on which the success of the project will be measured.>

ID	Success Criteria
	Successful launch of the application
	First 1000 users registered
	Positive user feedback and job transactions through the platform

Project Charter Sign-off

<List the names of the approvers of this Project Charter.>

Name	Role	Approved on	Signature