

QUALITY MANAGEMENT STRATEGY (DETAILED PROFESSIONAL SECTION)

Project: StudentSarathi – Student Income and Part-Time Employment Platform

Methodology: PRINCE2

Version: 1.0

Date: July 2026

Author: Ravi Raj

1. PURPOSE OF QUALITY MANAGEMENT

The purpose of the Quality Management Strategy is to define how quality will be planned, assured, and controlled throughout the StudentSarathi project.

The strategy ensures that:

- Deliverables meet defined requirements
- Work outputs are consistent and structured
- MVP scope is delivered without deviation
- Documentation is complete, accurate, and traceable

2. QUALITY OBJECTIVES

The project quality objectives are:

- Ensure all PRINCE2 documentation is complete and consistent
- Maintain clarity in user workflows (student and employer journeys)
- Deliver a simplified but functional MVP design
- Ensure traceability between requirements, design, and outputs
- Avoid ambiguity in feature definition and scope

3. QUALITY MANAGEMENT APPROACH

The project uses a **three-layer quality model**:

3.1 Quality Planning

Defines what “good quality” means for each deliverable:

- Clear structure in all documents (PID, logs, plans)
- Logical workflow design
- MVP-only feature inclusion
- No missing mandatory sections

3.2 Quality Assurance

Ensures processes are followed correctly:

- Compliance with PRINCE2 structure
- Standardized document formatting
- Regular review of consistency across all documents
- Validation against MVP scope

3.3 Quality Control

Ensures outputs meet requirements:

- Self-review of all deliverables
- Cross-check between documents (PID consistency checks)
- Workflow validation (end-to-end user journey checks)
- Error and gap identification before closure

4. QUALITY STANDARDS

The project follows the following standards:

- PRINCE2 documentation structure compliance
- Clear separation of sections in all project documents
- Consistent terminology across all outputs
- MVP-first design principle
- Structured and logical user journey mapping
- No duplication or missing workflow steps

5. QUALITY CRITERIA (ACCEPTANCE CRITERIA)

A deliverable is considered acceptable only if:

- It aligns with defined scope (MVP only)
- It is complete with no missing sections
- It is logically structured and easy to interpret
- It is consistent with other PID documents
- It supports end-to-end user flow (student and employer)
- It has no unresolved critical issues

6. QUALITY CONTROL ACTIVITIES

6.1 Document Review

- All PID sections reviewed for consistency
- Cross-verification of Business Case, Plan, and Risks

6.2 Workflow Validation

- Student registration → job search → application flow tested logically
- Employer posting → candidate review → selection flow validated

6.3 Consistency Checks

- Ensuring no contradiction between documents
- Ensuring scope alignment across all sections

6.4 Error Identification

- Missing steps in workflows
- Overcomplex features beyond MVP
- Inconsistent definitions

7. QUALITY ROLES AND RESPONSIBILITIES

Role	Responsibility
Project Manager	Overall quality control and enforcement
Executive	Ensures business alignment of quality
Senior User	Validates user experience and usability
Senior Supplier	Ensures technical feasibility and structure
Simulated QA Role	Checks documentation consistency and completeness

8. QUALITY TOOLS AND TECHNIQUES

- Document checklists (PID completeness checklist)
- Workflow mapping diagrams
- Consistency comparison across documents
- Peer-style self-review method
- Gap analysis technique
- MVP scope validation checklist

9. QUALITY METRICS

Quality will be measured using:

- Completeness score (all sections filled)
- Consistency score (no contradictions across documents)
- Clarity score (easy-to-understand workflows)
- Scope adherence (MVP compliance)
- Error count (missing or incorrect elements)

10. QUALITY CONTROL FREQUENCY

- Continuous review during document creation
- End-of-stage review (each PRINCE2 stage)
- Final project-wide quality audit before closure

11. ACCEPTANCE PROCESS

A deliverable is accepted only after:

- Internal review by Project Manager
- Cross-check with PID structure
- Validation against MVP scope
- Final approval by Project Board (simulated)

12. QUALITY RISKS

- Overcomplex design beyond MVP
- Inconsistent documentation structure
- Missing workflow steps
- Misalignment between user needs and system design
- Lack of clarity in feature definition

Mitigation:

- Strict adherence to MVP scope
- Structured document templates
- Regular consistency reviews

SUMMARY

The Quality Management Strategy ensures that the StudentSarathi project maintains high structural integrity, consistency, and clarity across all deliverables. It enforces disciplined execution aligned with PRINCE2 principles, ensuring that the final MVP is logically designed, well-documented, and fully aligned with user needs.